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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      
05/20/03 

3.  CCR #: 
   
03-0354   

4. Rev: 
    

— 

5.  Tel: 
 
301925 0837 

6. Rm #:  
 
2023C 

7. Dept. 
 
RDEV 

8. CCR Title: Re-install JRE 1.4.1 for Sun in IDG and Func. Lab using a package. 
 
9. Originator Signature/Date 
  
Danny Huang     /s/     05/19/03          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 05/27/03  
 

13.  Office Manager Signature/Date 
 
Louis Swentek     /s/     0519/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:DPL, JDT, EPD 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
P3 task: DSMGTXT190,DVICTXT160, DVCOTXT030 , DVITNXT095 

23.   Problem:  (use additional Sheets if necessary) 
JRE 1.3.1, current baseline version, has reached end of life support and has a security issue. JRE 1.4.1 (sun) is the upgrade for 
JRE1.3.1 and has a fix for the security problem.  JRE 1.4.1 was installed into IDG Cell and Fun.Lab machines previously. But it was 
not a package installation. This installation will use a package to overwrite the previous installation. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install  JRE 1.4.1 sun package in /usr/ecs/OPS/COTS/ on the following IDG cell and Fuc. Lab machines: 
IDG Cell MAchines: Miami, solara, clydes 
Func. Lab machines: f2ins01, f3ins01, f2dis01, f3dis03, f2mss01, and f3mss01 
Use j2re_1.4.1_sol8_pkg.tar.gz in CM. checksum: 1493306703, size: 24189198. 
 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
      

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     05/21/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


